General Atomics: Overview and Support of ITER

John Smith
Program Manager
ITER CS Module Fabrication

Presented at the Fusion Power Associates




December 15, 2011

General Atomics Broad Expertise in Advanced Technology Systems For Defense and Energy




GA's Major Nuclear Technologies Programs



General Atomics Magnetic Fusion Activities Are Focused on Providing Solutions to Key ITER Issues

- DIII-D Program's primary research objective is support of ITER
 - 60% of research aimed at specific ITER issues
 - Actively engaged with ITER in prioritizing research
- Providing key information on resolving critical issues of ITER design
 - ELM control preventing high transient heat loads
 - Disruption mitigation safe plasma quenching
 - Operating scenarios minimum S/C coil requirements
 - Specific ITER requests e.g., fusion performance impact of Test Blanket Modules (TBMs)
- GA is supporting ITER construction efforts and Eng/Scientific analysis
 - Develop prototypes for microwave components, plasma control and data archiving
 - Physics support simulate/analyze plasma disruption mitigation, ELM control, etc.
 - Fabricate 7 CS Modules

GA Under Contract to Manufacture ITER Central Solenoid Modules



- Six modules plus structure ~900 tonnes
- Each module weighing 110 tonnes has 560 turns (6.5km of conductor)
- Nb₃Sn CICC Conductor supplied by JAEA in 1km lengths

Experience Uniquely Prepares GA Team to Manufacture the CS Modules

GA: CS Model Coil, EMALS, DIII-D, Maglev, Homopolar Motor



Babcock Noell: W-7X Coils, TF Model Coil, LHC magnets, ITER Dipole



Subcontractors bring specific expertise











Key Management Team Assembled to Successfully Manage CS Module Fabrication (CSMF) Program



- Project management approach couples proven techniques with proven technical managers
- Many individuals have CS Model Coil experience
- Team has access to subject matter experts through out GA
- Earned Value System used to manage project with established WBS
- Conservative resource-loaded schedule created to meet or beat delivery milestones

Integrated Baseline Manufacturing Process Defined for Manufacturing CS Modules



- Manufacturing process concept developed for all stations
- Risks identified and strategies to reduce risk developed
- Manufacturing development program defined to reduce risks

CSMF Facility Identified and Upgrades in Progress



ITER CS Fabrication Program Up and Rolling

- Fabrication of CS modules is planned, manned and underway
- Team has necessary experience and capability
- GA is corporately committed to supporting the success of ITER